Amargosa River
Tamarisk Control Project

FY06 Accomplishment Report




« BLM Barstow Field
Office

e US Fish and Wildlife
Service Ventura

e The Nature
Conservancy

 The Amargosa
Conservancy

e Private landowners




o Started in December 2005

* \Work In the Amargosa Canyon and Shoshone
e Cut stump and spray method

e CCC crews under BLM supervision

e Funds and project managed by BLM

e |Issues with listed birds



Source Granted Spent Balance
USFWS $20,000 $16,908 $3,092
Section 6
RLFF via $200,000 $94,875 $105,125
TNC
NFWF $158,750 $105,004 $53,746
Totals $378,750 $216,787 $161,963




FWS RLFF NFWF Total
Aerial $20k $20k
Photographs
Bird Surveys $30k $30k
Herbicide $20k $20k
cce $17k $50k $66k $133k
Contracts
Supplies/ $9k $9k
Equipment




* Obtained georeferenced aerial photography of
project area

o Surveyed for listed/sensitive birds

e |nitial treatment of about 30 acres of tamarisk
In Shoshone and the Amargosa Canyon

» Retreated about 100 acres in the Amargosa
Canyon



ect area
ROTA






Shoshone and the
Amargosa Canyon
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Wow! This stuff is big!
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Retreated about 100 acres In the
Amargosa Canyon




f... ."-n.
ek




A river runs through it!
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e Slow start

 Listed Birds

 Difficult access to work area In canyon
e Shoshone work went well

* |ssues of crew training, turnover, and
supervision

« Overall a success, but a learning year



Future Work




e Continue downstream in Shoshone and the
Canyon




Not Done!




e Continue downstream in Shoshone and the

Canyon

e Supplement cut stump with mechanical
treatment in Shoshone and controlled burns in

the Canyon



Tamarisk as far as the eye can see...
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e Continue downstream 1n Shoshone and the
Canyon

o Supplement cut stump with mechanical
treatment 1n Shoshone and controlled burns In
the Canyon

e Retreatments
e |nitial treatment in Willow Creek



« Focus on Shoshone down to the canyon, using cut
stump, mechanical treatment where feasible

« Secondary focus on Willow Creek, since it is a
manageable, small scale project with high probability
of success

 Third focus would be monotypic stands in the canyon
down to Dumont, where we can burn and follow up

with spraying
In all areas retreatments would be a priority




Long-term Funding Needs
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DESERT
MANAGERS GROUP

Other DMG Tamarisk Projects

Needles Field Area Springs- WCB grant
awarded

Saline Valley- WCB grant pending

Dos Palmas- WCB grant pending
Mojave River- Partnership with MWMA

San Sebastian Marsh- Needs more
strategic planning










